
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

CNM327 Pay Period:  10/1/2016Contract: Estimate Number: 0036 to  10/31/2016Estimate Type: Progress Estimate Approved:No

NABCO Electric Company, Inc.Contractor:

Contractor's
Address:

2800 2nd Avenue
Chattanooga,  TN   37407

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/30/2013

09/04/2013

09/16/2013

10/11/2013

%

$0.00

1121.0

1,121.0

1,121.0

100.00

%Percent Complete($):

%Percent Behind:

BRADLEY, COFFEE, GRUNDY, HAMILTON, MARION, MCMINN

6.18

Date Notice to Proceed: 10/07/2013

10/31/2016

$2,684,810.60

$2,512,000.00

$2,518,965.52 $70,151.20$2,448,814.32

$0.00

$0.00Test Report Payment Adjustments:

$2,518,965.52 $2,448,814.32 70,151.20

$2,518,965.52 $70,151.20$2,448,814.32

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Chattanooga Smartway Intelligent Transportation System

93.82

20161031

Project(s): 98027-3193-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-098-2(14)100.00 60606070,151.2098027-3193-44 00The Chattanooga Smartway Intelligent Transportation System (

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98027-3193-44 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22,662.00

0.000

1.000

$0.00

$22,662.00

104-03 ADDITIONAL WORK
(DESCRIPTION)/Hiawassee Bridge
Navigational Lights Electrical
Rework

98027-3193-44 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $932.60

0.000

161.000

$0.00

$150,148.60

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/Grounding (PER
SITE) of Radar Detection System
Units

98027-3193-44 0100 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,400.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98027-3193-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $842,000.00

0.028

1.030

$23,576.00

$867,260.00

725-10.75 TDOT SMARTWAY ITS SYSTEM
MAINTENANCE (3 YEARS)

98027-3193-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,600.000 $73.00

76.000

2,199.500

$5,548.00

$160,563.50

725-10.76 REPAIR MAINTENANCE LABOR

98027-3193-44 0100 0030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

750,000.000 $1.00

17,863.260

708,481.330

$17,863.26

$708,481.33

725-10.77 SPARE PARTS AND EQUIPMENT
REPLACEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23064.00 1,706.001,706.00 5.500.0098027-3193-44 0100 0040 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,800.000 $44.00

5.500

1,706.000

$242.00

$75,064.00

725-10.78 ONE CALL SERVICE

98027-3193-44 0100 0050 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

90,000.000 $1.00

22,921.940

194,014.630

$22,921.94

$194,014.63

725-10.79 SOFTWARE AND NETWORK
MAINTENANCE AND SUPPORT

98027-3193-44 0100 0060 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

400,000.000 $1.00

0.000

340,771.460

$0.00

$340,771.46

725-10.80 SPECIAL MAINTENANCE REPAIR

V47 - TSMR *END OF REPORT*
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